
ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT

MAY 1997

TDD: S05-9704-806
PAN: 7AAF01TA
TDD Name: Sauget Area 1
City: Sauget
County: St. Ciair
State: Illinois
U.S. EPA Project Officer: Nabasny
U.S. EPA Project Manager: Borries
Contractor: Ecology & Environment, Inc.
Contractor Project Manager:<

Report Period: 4/27/97-5/24/97
Approved Period of

Performance: 4/11/97-6/25/97
Percent TDD Technically

Complete (Hours): N/A
Projected Date when TDD will be 75%

Expended (Hours): N/A
Funding: CERCLA
Activity Type: Analytical Services
Labor Pan: 7M1201TE

I.

II.

in.

IV.

v.

PROGRESS MADE DURING REPORTING PERIOD

None. START PM submitted TDD IAOC to PO.

DELIVERABLES

Deliverable Due Date
-OSWER QA Level II data package 05/13/97

Date Delivered
05/23/97

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD

None.

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD

None.

COSTS INCURRED BUT WOT INVOICED/COMMENTS ON COST

Analytical costs which were committed during the following month(s) do not appear in this invoice.
Following the review of the analytical data package, the invoice will be processed for payment, and
the costs will appear in a subsequent invoice.

April: Subcontract $6,768.00
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